Building Local Capacity for an Inclusive Assessment System 

A Pacific Basin Initiative: American Samoa, CNMI, FSM, Guam, Marshall Islands & Palau

Long Term Implementation Plan for: 

FSM


 Assessment Component:     General Assessment 

	Next Steps

(What)
	Person(s) Responsible

(Who)
	Timeline

(When)
	Resources

	I. To conduct a series of awareness and support work meetings for the FSM Assessment System to cover all school communities.

	C&I Chief

DeEd Coordinators
	01/15 – 19, 07
	LAT Team

Advisory Council Chair

	II. To establish and implement a FSM Comprehensive Inclusive Assessment Policy System.

· Accommodations

· Alignment

· Content Standards

· Alternate

· Overall Assessment
	Burnis Danis

    Arthur Albert
	Feb. 2007
	C&I Chiefs 

LAT Team

Council Chair
TA

	III. To conduct a FSM Curriculum, Instruction & Assessment Alignment Study.
	Burnis Danis

Arthur Albert
	March 2007
	C&I Chiefs 

LAT Team

Council Chair
TA

	IV. To conduct  trainings for IEP Teams regarding selection of valid accommodations 
	LAT Team 


	March 2007
	Sp.Ed

Gen. Ed

TAs
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FSM


 Assessment Component:     General Assessment 

	Next Steps

(What)
	Person(s) Responsible

(Who)
	Timeline

(When)
	Resources

	V. To submit list of accommodated students to Testing coordinators 
	Sp. Ed Coordinators
	March 2007
	Sp.Ed

Gen. Ed

	VI. To monitor the provision of Accommodations 
	Sp. Ed & Gen. Ed

Testing Coordinators
	Two weeks after the testing
	Sp. Ed

General Ed.

	VII. Train Sp. Ed and Gen. Teachers on the 4-Step Process
	LAT Team
	June – July 2007
	FSM LAT

Funding

TA

	VIII. Pilot Testing – 4-Step Process
	State Sp. Ed

& Gen. Ed assessment Specialist
	September 2007
	National Gov’t.
CEDDERS/ WRRC


PAC6 Assessment Institute: January 8-12, 2007, Tumon, Guam
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