Building Local Capacity for an Inclusive Assessment System 

A Pacific Basin Initiative: American Samoa, CNMI, FSM, Guam, Marshall Islands & Palau

Short Term Implementation Plan for:
Guam


 Assessment Component:  Accommodations/Alignment 
 
	Next Steps

(What)
	Person(s) Responsible

(Who)
	Timeline

(When)
	Resources

	A. Train SpEd/GenEd Teachers (IEP Teams) in selecting accommodations for students (--using current list of accommodations) linking accommodations to instruction.
	SpEd
	Feb/Mar 2007
	GPSS (Elem/Sec)

	B. Monitor provision of accommodations

· in the classroom (instruction)

· during the administration of the assessment


	SpEd
	Feb/Mar 2007
	GPSS:

Elem., Sec., C&I, RP&E

	C. Complete the self-assessment (as best as possible) with key players (to determine next steps)

(Long term → continuous updating)


	SpEd
	
	GPSS:

Elem., Sec., C&I, RP&E

	D. Long Term

· Review and revise participation determination policy to include alternate

assessments

· Review and revise accommodation policy

· Alignment of assessment with content standards.
	TBD
	
	


Short Term Implementation Plan for:
Guam


   Assessment Component:
Alternate Assessment 
 
	Next Steps

(What)
	Person(s) Responsible

(Who)
	Timeline

(When)
	Resources

	E. Develop a plan to present to teachers/administration

· Design a short-term training pack (cover sheet, observation sheet, product/sample work, and 4-Step sheet)
	LAT
	Jan 2007
	GPSS (Elem/Sec)

	F. Training

· Introduce the concept (“buy in”) rationale


	LAT
	Feb 2007
	GPSS:

Elem., Sec., C&I, RP&E

	G. Follow-up/Monitor

· Collaborate with general education teachers to provide supports


	LAT
	Beginning 

SY 07-08
	GPSS:

Elem., Sec., C&I, RP&E

	H. Collect Data

	LAT
	May 2007
	GPSS:

Elem., Sec., C&I, RP&E

CEDDERS


PAC6 Assessment Institute: January 8-12, 2007, Tumon, Guam
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